COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 08/ 2019

ESTI MATE SUMVARY 12:33:02
CONTI D C21519 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 21519- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TI ME ALLOW 172 WORK DAYS
|- 25 COLORADO SPRI NGS RAMP MET PERCENT TIME:  16.28 ORI G TIME ALLOW 172 VORK DAYS
PROJECT NO. | MD252- 456
|-25 COLORADO SPRI NGS RAMP MET
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 09/ 28/ 2019 DATE TI ME STARTED 06/18/2019
1115 NORTH ERI E AVENUE DATE LET 05/ 16/ 2019 DATE WORK BEGAN  07/15/2019
DATE AWARDED 05/ 23/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 14/2019 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 06/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,542, 633. 83 PARTI Cl PATI NG $ 2, 440. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,357, 641.59 NON- PARTI Cl PATI NG 547,472.54 229, 823. 15
PERCENT COMPLETE: 21.63% TOTAL EARNI NGS 549, 912. 54 229, 823. 15
FUNDS AVAI LABLE: $ 1,992,721.29 STOCKPI LED MATERI ALS 239, 862. 91 239, 862. 91
GROSS EARNI NGS 789, 775. 45 469, 686. 06
TOTAL CLAI VS $ 0.00 RETAI NAGE -14, 615. 45 -6, 894. 70
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 775, 160. 00 462, 791. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 775, 160. 00 462, 791. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 462, 791. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

203- 01597

208- 00012

208- 00035

208- 00046

208- 00103

208- 00105

208- 00106

210- 00810

212-00006

212-00032

213-00003

ROADWAY

C21519
21519-BI D
| MD252- 456
| TEM
DESCRI PTI ON
*Pot hol i ng

*Erosion Log Type 1 (9 Inch)

*Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nent

Reroval )

*Reset

Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
180. 000
HOUR
159. 00000
8, 660. 000
LF
4. 00000
231. 000
LF
7.00000
3. 000
EACH
880. 00000
48. 000
HOUR
87. 25000
48. 000
HOUR
31. 90000
80. 000
HOUR
170. 00000
20. 000
EACH
382. 00000
0. 900
ACRE
1, 335. 00000
0. 900
ACRE
3, 869. 00000
0. 900
ACRE

2, 259. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

26. 000
69. 000
95. 000

2,175. 000
2,725.000
4, 900. 000

127. 000
104. 000
231. 000

3. 000
0. 000
3. 000

6. 000
16. 000
22.000

6. 000
17. 000
23.000

6. 000
26. 000
32. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 08/ 2019

10, 971.

10, 900

728.

1,396

542.

4,420

00

00

.00

00

30

00

.00

.00

.00

.00

12:33: 02

AMOUNT

15, 105

19, 600

1,617

2,640

1,919

733.

5, 440

00

00

00

00

50

70

00

.00

.00

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21519-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0002 12:33: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 213-00061  *Mulch Tackifier 270. 000 0. 000
LB 0. 000 0.00
2.93000 0. 000 0. 00
0065 503-00018 *Drilled Shaft (18 Inch) 63. 000 21.000
LF 10. 500 4,032.00
384. 00000 31. 500 12, 096. 00
0070 503-00024  *Drilled Shaft (24 Inch) 121. 000 33. 000
LF 33. 000 13, 794. 00
418. 00000 66. 000 27,588. 00
0075 503-00036 *Drilled Shaft (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
473. 00000 0. 000 0.00
0080 607-11525  *Fence (Plastic) 1, 000. 000 0. 000
LF 580. 000 1,113.60
1. 92000 580. 000 1,113. 60
0085 612-00260 Location Marker (Fiber Optic)(Done) 26. 000 0. 000
EACH 0. 000 0. 00
98. 00000 0. 000 0. 00
0090 613-00206 *2 Inch Electrical Conduit (Bored) 25, 565. 000 7,995. 000
LF 6, 039. 000 98, 616. 87
16. 33000 14, 034. 000 229, 175. 22
0095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 400. 000 536. 000
LF 383. 000 7,625.53
19. 91000 919. 000 18, 297. 29
0100 613-01200 2 Inch Electrical Conduit (Plastic) 4, 560. 000 845. 000
LF 1, 045. 000 14, 222. 45
13. 61000 1, 890. 000 25,722.90
0105 613-01201 2 Inch Electrical Conduit (Plastic) (Special) 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0110 613-07000  Pull Box (Special) 56. 000 0. 000
EACH 0. 000 0.00

1, 140. 00000 0. 000 0. 00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21519-BI D ESTI MATE RUN 10/ 08/ 2019
PRQJECT: | MD252- 456 ESTI MATE NO 0002 12:33: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-07001 Type One Pull Box 56. 000 10. 000
EACH 14.000 9, 212. 00
658. 00000 24.000 15, 792. 00
0120 613-07002 Type Two Pull Box 22. 000 1. 000
EACH 11. 000 11, 891. 00
1, 081. 00000 12. 000 12,972.00
0125 613-07004 Type Four Pull Box 14. 000 2.000
EACH 5. 000 9, 135. 00
1, 827. 00000 7.000 12, 789. 00
0130 613-07005 Type Five Pull Box 12. 000 2.000
EACH 2.000 4, 500. 00
2, 250. 00000 4.000 9, 000. 00
0135 613-07195 Proof Conduit 1, 370. 000 0. 000
LF 1, 370. 000 3, 383. 90
2.47000 1, 370. 000 3,383.90
0140 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
163, 700. 00000 0. 000 0. 00
0145 613-10015 Breakaway Wring System 12. 000 0. 000
EACH 0. 000 0.00
1, 337. 00000 0. 000 0. 00
0150 613-40000 Concrete Foundation Pad 12. 000 2.000
EACH 3. 000 1, 680. 00
560. 00000 5. 000 2, 800. 00
0155 613-80130 Servi ce Meter Cabinet 12. 000 0. 000
EACH 0. 000 0.00
3, 420. 00000 0. 000 0. 00
0160 614-00011 Sign Panel (Cass I) 251. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0165 614-00012 Sign Panel (Class I1) 153. 000 0. 000
SF 0. 000 0.00

20. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0170

0175

0180

0180

0185

0185

0190

0190

0195

0195

0200

614-70024

614-70030

614- 70225

614- 70336

614- 72875

614- 72887

614- 80000

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

ROADWAY

*1310nm SFP Optic Mdul e

At t enuat or

*Opti cal

Traffic Signal

Face (12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12)

Traffic Signal

Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12-12)

Loop Detector Wre

MATERI AL ALLOMANCE Loop Detector Wre

Det ect or

M crowave Vehicl e Radar

MATERI AL ALLOMNCE M crowave Radar Detector

Fl ashi ng Beacon

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
468. 00000
28. 000
EACH
193. 00000
23.000
EACH
640. 00000
EACH
265. 21000
25. 000
EACH
780. 00000
EACH
384. 40000
18, 928. 000
LF
4. 88000
LF
3. 04000
12. 000
EACH
11, 043. 00000
EACH
8, 650. 00000
24. 000
EACH

1, 831. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
23. 000
23.000

0. 000
0. 000
0. 000

0. 000
25. 000
25.000

0. 000
0. 000
0. 000

0. 000
18, 928. 000
18, 928. 000

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000
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6, 099

9, 610

57, 541.

103, 800

.00

.00

.00

83

.00

00

.00

12

.00

00

.00

12:33: 02

AMOUNT

6, 099

9,610

57, 541.

103, 800

.00

.00

.00

83

.00

00

.00

12

.00

.00



CONTI D: C21519 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21519-BI D ESTI MATE RUN
PRQJECT: | MD252- 456 ESTI MATE NO 0002
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 MATERI AL ALLOWANCE Fl ashi ng Beacon Pol es 0. 000
EACH 24.000 29, 280. 00
1, 220. 00000 24.000 29, 280. 00
0205 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
20, 138. 00000 0. 000 0. 00
0210 614-84000 Traffic Signal Pedestal Pole Steel 17. 000 0. 000
EACH 0. 000 0. 00
2,775. 00000 0. 000 0. 00
0215 614- 86250 Ranp Metering Controller 12. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0220 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 9, 245. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0225 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
12, 100. 00000 0. 000 0. 00
0230 614-87400 Breakaway Tapered | TS Pole Steel (30 Feet) BREAKAWAY 11. 000 0. 000
TAPERED | TS POLE STEEL (30 FEE
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0235 614-87692 *Et hernet Switch Type Il (3930) 12. 000 0. 000
EACH 0. 000 0. 00
3, 702. 00000 0. 000 0. 00
0235 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 12. 000 33, 531. 96
2,794. 33000 12. 000 33,531. 96
0240 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 000 0. 00
125, 462. 00000 0. 500 62, 731. 00
0245 626-01103 *Public Information Services (Tier I11) 1. 000 0.712
LS 0. 000 0. 00

4,594. 00000 0.712 3,270.93



CONTI D

CAT NO0200

0250

0255

0260

0265

0270

0275

0280

0285

0290

0295

0300

627-00008

627-30328

630- 00000

630- 00007

630- 00012

630- 00015

630- 80341

630- 80342

630- 80343

630- 80355

630- 80357

C21519 COLORADO
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON

ROADWAY

*Modi fi ed Epoxy Pavenent Marking

*Preformed Pl astic Paverment Marking (Xwal k- St op

Li ne) (Type |

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Uni formed Traffic Control

Coor di nati on

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
GAL
375. 00000
604. 000
SF
20. 00000
120. 000
HOUR
31. 00000
69. 000
DAY
159. 00000
172. 000
DAY
1, 276. 00000
50. 000
HOUR
82. 00000
63. 000
EACH
82. 00000
20. 000
EACH
108. 00000
4. 000
EACH
108. 00000
4. 000
EACH
13, 399. 00000
(B 2.000
EACH

1, 531. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
13. 000
16. 000

12. 000
15. 000
27.000

3. 000
4. 000
7.000

31.500
-19. 000
12. 500

0.500
9. 500
10. 000

0. 000
0. 000
0. 000

1.500
-0.500
1.000

0.500
0. 000
0.500
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ESTI MATE RUN 10/ 08/ 2019

2,067

19, 140

328.

-1,558.

1,026

-6, 699.

.00

.00

.00

00

00

00

00

00

.00

50

.00

12:33: 02

AMOUNT

2,544

34, 452

574.

1,025

1,080

13,399

765.

.00

.00

.00

00

00

00

00

00

.00

00

50



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 10/ 08/ 2019

CAT NO0200

0305 630-80360

0310

630- 80364

0315

630- 80380

0320

630- 85011

0325

700- 70010

0330

700-70011

0335

700- 70190

0340 700-70380

CAT NO0400

0345 620- 00020

C21519
21519-BID
| MD252- 456
| TEM
DESCRI PTI ON
ROADWAY

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Traffic Cone

*| mpact Attenuator (Tenporary)

F/ A M nor

Contract Revisions

F/ A Partnering Project First Program

F/ A Electric Service

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NG 0002 12:33: 02
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50. 000 6. 000
EACH 0. 000 0. 00
63. 00000 6. 000 378. 00
25. 000 0. 000
EACH 0. 000 0. 00
76. 00000 0. 000 0. 00
100. 000 44. 000
EACH 1.000 19.00
19. 00000 45. 000 855. 00
100. 000 2.000
DAY 11. 500 7,337.00
638. 00000 13. 500 8, 613. 00
74, 243. 240 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 2,540,193.83$  469,686.06$ 787, 335.45
1. 000 1. 000
EACH 0. 000 0. 00
2, 440. 00000 1.000 2, 440. 00
CAT 0400  CURRENT AMI $ 2,440.00 $ 0.00$ 2, 440. 00
PRQJECT TOTAL CURRENT AMI $ 2,542,633.83$ 469, 686.06% 789, 775.45



